Revised Settlement offer

Williams AFB - Options for Resolving Informal Dispute for Site ST012

Option 1 — Implement EBR Activities as a Pilot Study (18-36 month timeframe)

A.

The RDRA Work Plan Addendum 2 would be renamed Pilot Study Implementation
Work Plan. The overall goals will include evaluating the effectiveness of EBR on the
dissolved phase constituents in achieving the Remedial Action Objectives (RAOs) of the
2013 Record of Decision Amendment (RODA).

EBR as presented in the Pilot Study Implementation Work Plan may not sufficiently
address LNAPL source control in order to achieve RAOs based on the current
understanding of Site conditions. Data obtained from the Pilot Study will be used to
determine if additional EBR or other appropriate technology 1mp1emer1tatlor1 1s needed to
achleve the RAOs in the des1red 20 year t1me frame- bl B Ron i S eesuR

The Air Force would move forward with the proposed EBR injections.

EPA, ADEQ, and the Air Force would collaboratlvely work together using the Pilot
Study Work Plan Decision Matrix Firme of ] :
starting point to establish specific mtlestones and metrics to evaluate EBR performanee
continuously updating the matrix and the framework for the deliverable noted in item F
below.

Periodic monitoring of the Pilot Study will be performed by the Air Force in accordance
w1th the Pilot Study Implementatlon Work Plan and in consultation w1th the Agenc1es

Required ‘Deliverable’ no later than 36 months from the initial Pilot Study injections: the
Air Force will complete a Pilot Study Implementation Report. The metrics and content of
this Report would be established throughout the 18-36 month timeframe, with the goal of
having an agreed upon framework to evaluate EBR’s primary goal (i.e., achieving RAOs

within desired remedial timeframe).

All parties reserve their rights under the FFA Section 12. The parties would furthermore
understand and agree that EBR may not be the sole remedial technology necessary at STO12 to
achieve the RAOs within a desired timeframe. If EBR fails to meet performance milestones and
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metrics, other potential remedial technologies will be evaluated and included in the Pilot Study
Implementation Report.

Option 2 — Invoke Formal Dispute in accordance with the FFA

The Regulator Agencies would either collectively or separately invoke formal dispute over the
Revised Draft Final RD/RA Work Plan Addendum 2, August 2017 The formal drspute process
would then move forward in accordance with the FFA Tl
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